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ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 11:23:02

CONTID: C15229         ESTIMATE NO: 0002 FINL 2005

PCN: 15229-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Poncha Pass to Poncha Springs PERCENT TIME:

PROJECT NO: NH 2852-015                   

Poncha Pass to Poncha Springs

NAME OF ROAD: 285B

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/16/2006 DATE TIME STARTED 01/11/2006

2273 RIVER ROAD DATE LET 12/15/2005 DATE WORK BEGAN 06/05/2006

 DATE AWARDED 12/23/2005 DATE TIME STOPPED 06/16/2006

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 06/16/2006

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 01/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 363,785.02 PARTICIPATING $ $ 7,137.05

AWARD PROJECT AMT: 368,801.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,856.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

TIME ALLOW:

ORIG TIME ALLOW:

15 WORK DAYS

WORK DAYS15

100.00%

0.00

7,137.05

7,137.05

11,993.34

$

$

$

$

363,785.02

0.00

363,785.02

0.00

363,785.02

0.00

0.00

363,785.02

0.00

AMOUNT DUE 363,785.02 11,993.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,993.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 15229-BID    ESTIMATE RUN 08/16/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0002 11:23:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COVER COAT MATERIAL (TYPE I) 200,104.000 200,104.000

SY  0.000 0.00

0.52000 200,104.000 104,054.08

409-01015  
 

0010 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,525.000 10,525.000

GAL 0.000 0.00

2.50000 10,525.000 26,312.50

411-10255  
 

0015 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

79,310.000 79,310.000

GAL 0.000 0.00

1.78000 79,310.000 141,171.80

411-10275  
 

0020 *MOBILIZATION 1.000 0.826

L S 0.174 6,929.55

39,825.00000 1.000 39,825.00

626-00000  
 

0025 *EPOXY PAVEMENT MARKING 482.000 482.000

GAL 0.000 0.00

73.00000 482.000 35,186.00

627-00005  
 

0030 RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 4,198.000 4,198.000

EACH 0.000 0.00

0.68000 4,198.000 2,854.64

627-00032  
 

0035 *FLAGGING 224.000 224.000

HOUR 0.000 0.00

18.00000 224.000 4,032.00

630-00000  
 

0040 *PILOT CAR OPERATION 60.000 60.000

HOUR 0.000 0.00

24.00000 60.000 1,440.00

630-00001  
 

0045 *TRAFFIC CONTROL INSPECTION 7.000 7.000

DAY 0.000 0.00

22.00000 7.000 154.00

630-00007  
 

0050 *TRAFFIC CONTROL MANAGEMENT 8.000 8.000

DAY 0.000 0.00

335.00000 8.000 2,680.00

630-00012  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800

EACH 1.200 13.20

11.00000 12.000 132.00

630-80341  
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PCN: 15229-BID    ESTIMATE RUN 08/16/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0002 11:23:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 40.500

EACH 4.500 49.50

11.00000 45.000 495.00

630-80342  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.600 8.40

14.00000 6.000 84.00

630-80343  
 

0070 *PORTABLE MESSAGE SIGN PANEL 18.000 18.000

DAY 0.000 0.00

100.00000 18.000 1,800.00

630-80359  
 

0075 *DRUM CHANNELIZING DEVICE 4.000 3.600

EACH 0.400 4.40

11.00000 4.000 44.00

630-80360  
 

0080 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) / 
DELETED BY CDOT 105 DATED 6/22/06

0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80363  
 

0085 *TRAFFIC CONE 240.000 216.000

EACH 24.000 132.00

5.50000 240.000 1,320.00

630-80380  
 

0090 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,200.00000 1.000 2,200.00

630-80510  
 

0095 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A OJT COLORADO TRAINING PROGRAM / DELETED BY CDOT 
LETTER DATED 8/03/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0110 F/A ESB PROGRAM / DELETED BY CDOT LETTER DATED 8/03/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $7,137.05 363,785.02CURRENT AMT 363,785.02 $$
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PCN: 15229-BID    ESTIMATE RUN 08/16/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0002 11:23:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 FIELD LABORATORY (CLASS 1) / DELETED BY CDOT 105 DATED
6/22/06

0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

620-00011  
 

0120 SANITARY FACILITY / DELETED BY CDOT 105 DATED 6/22/06 0.000 0.000

EACH 0.000 0.00

93.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 7,137.05 $ 363,785.02CURRENT AMT 363,785.02 $$


